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Mr. Timothy L. Nord	 R^^	 u^	 0	 Q
Hanford Project Manager 	 1^'
State of Washington	 r 
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Department of Ecology	 %
Mail Stop PV-11
Olympia, Washington 98504-8711

u7	
Dear Messrs. Day and Nord:

rp	 200-BP-1 OPERABLE UNIT INTERIM STABILIZATION

C	 Per a request by the U. S. Environmental Protection Agency, this letter
documents the schedule for performing the 200-BP-1 Remedial Investigation (RI)
field activities and the interim stabilization activities within the operable
unit. The RI field activities will not be impacted by the interim
stabilization activities.

Attached is an integrated schedule showing Radiation Area Remediation Action
01	 (RARA) interim stabilization activities and RI Task 3 and 4 field activities.

Task 3 Near Surface Soil Sampling coupled with RARA site preparation is
completed prior to siFe stabilization, followed by Task 4 vadose sampling.
These activities have been coordinated such that the start of Task 4 vadose
zone samples is not impacted by RARA program activities. Task 4 vadose zone

O.	 sampling will be initiated upon completion of the required hazard assessment
safety documentation estimated to be completed by the end of April 1991.
Should this be completed sooner, Task 4 work would be initiated at the B-57
crib first. This is facilitated by phasing the RARA program stabilization
activities at the B-57 crib followed by cribs B-43 through B-50.

If you have any questions or need further information, please contact
Ms. Julie K. Erickson on (509) 376-3603.

;y Sincerely,

RECEIVED

l̂ 	 HAR 0-81991

Steven H. Wi sness	
TEL YENEZIANO

ERD:JKE	 ^"^ Hanford Project Manager

AttachmentAttachment

cc w/att:
R. E. Lerch, WHC
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200—BP-1 Interim Stabilization
4/29 5/6 5/13

RI—Task 3
Near Surface Soil Sampling

RARA—Site Preparation

RARA—Site Stabilization

RI—Task 4
Vadose Zone Soil Sampling

IMI RI (Remedial Investigation)

D RARA (Radiation Area
Remedial Action)

Ability to Start Task 4
Prior to Completion of
RARA Stabilization Activities

0 Planned Task 4 Start Date
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